
Per you request, below is a projected timeline for the subject project. The dates are subject to change and should only be used for planning purposes only.  
 

REMAINING ACTIVITIES STATUS COMMENTS 
TIMELINE 

BEGINNIN
G END 

Environmental Documentation COMPLETE FONSI was signed by FHWA on March 17, 2015.   March 17, 2015 

Intelligent Information Systems (ITS) COMPLETE ITS Certification was issued by NMDOT on May 15, 2015.   May 15, 2015 

Utility COMPLETE Utility Certification was issued by NMDOT on May 29, 2015.   May 29, 2015 

Railroad PENDIING Railroad Certification is currently being processed by NMDOT. Anticipate it will 
be completed on or before June 5, 2015.   June 5, 2015 

Right of Way (ROW) PENDING Certification will be submitted to NMDOT immediately after right of way 
conveyance documents are executed between NMSD and The City of SF. PENDING 

Plans, Specifications, & Estimate 
(PS&E) TBD PS&E inspection is anticipated to be held on June 15, 2015.   June 15, 2015 

Production TBD Final construction documents will be submitted within 2 weeks following PS&E 
inspection.   June 29, 2015 

Execute Cooperative Agreement with 
NMDOT & negotiate construction 
engineering services (Bidding thru 
Construction) with EOR 

TBD The Cooperative Agreement is currently being drafted by NMDOT. June 15, 
2015 July 30, 2015 

Advertise, Bid, & Award TBD Anticipate the City's procurement procedure will require approximately 2 
months to complete. 

August 1, 
2015 

September 30, 
2015 

Procure Construction Management 
Services TBD   August 1, 

2015 
September 30, 

2015 

Notice to Proceed - Construction TBD Presume NTP will be issued within 2 weeks of award. October 14, 2015 

 
If you have questions or need additional information please feel free to contact us. 
Sincerely,Ivan P. Trujillo 
Design Manager | U.S. Transportation Engineering 
direct          +1.505.395.2191 
email          itrujillo@louisberger.com 
web            louisberger.com 

Louis Berger 
2019 Galisteo Street, Suite M-1 | Santa Fe | New Mexico | 87505 | USA  


